SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:32PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 418 Const Calendar Day: 718 Date: 27-Aug-2011 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 07-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 23 meters . & work on
the angles for the North & inner West struts at 18 meters . They started at 7:00 AM.

Obra had to work on the North & South struts inside the North & South facade boxes . He had to
install the permanent bolts . He started on the North strut at 7:10 AM. He was done at 9:30 AM.

After that, he had to work on the South strut . Kevin & Casey had problem with the lower flanges .
Obra had to drive drift pins to align the holes . The holes are off by 6 mm. Crews had to pull out & flip the
splice plate , but it did not work . Crews had to place thicker shims on both sides of the splice plate to
avoid hitting the weld , but it did not work either The weld is fat & the plate is larger than the normal plates
Crews decided to pull the splice plate & grind the side on Monday .

Dustin , & Pablo had to work inside the East & West boxes . Crews had to snug , mark 1/2 turn , &
pretension the bolts. They started on the East struts at 7:30 AM.
In addition to that , crews had to pretension the bottom flanges with the Enerpac high torque
machine . They were done at 12:45 PM.
After that , Dustin , Salvador , & | had to test 10% of the bolts on the East struts . Dustin started at
1:00 PM. He was done at 1:30 PM.
Then , Dustin & Pablo had to work on the West struts . They had to install the remaining 140 mm.
bolts , snug , mark 1/2 turn & pretension the bolts on the top flanges They started at 1:45 PM.

Michael & Ryan had to work inside the North tower shaft on the North strut . They had to snug , mark
1/2 turn , & pretension the remaining bolts . Crews were done at 1:20 PM.

After that , crews had to mobilize to the West tower shaft to place the washers , nuts , & snug the
bolts . They started at 1:30 PM.

Barry & Carlos had to work inside the East tower shaft on the South strut . They started at 7:30 AM.
Crews had to place the washers , nuts , snug mark 1/2 turn , & pretension the bolts.

Casey & Kevin had to work on the South strut . Crews had to bring materials to the site , adjust the
splice plates , drive drift pins , install temporary bolts , & install the permanent bolts. They started at 8:00
AM.

Crews had to adjust the splice plates, set the shims where is required , install temporary bolts , drive drift
pins to align the holes , install , snug , mark 1/2 turn , & pretension the permanent bolts .
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 418  Date: 27-Aug-2011  Saturday

Richard had to fly & erect the angles on the struts . They started on the North strut at 10:30 AM.

Crews had to erect one angle , secure it with temporary bolts . 4 bolts on the North angle did not
match , the angle did not have full contact with the strut . There is a gap between the strut & the angle .
Same problem occurred on the West inner strut . Crews decided to stop .

ABF engineers decided to bring new 4 angles & drill them on the site on Monday .
All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

The angles for the North & inner West struts were delivered to the site at 10:00 AM. Tony , Jacob , &

04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RYAN NASH 0.00 8.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 |:|
Ironworker JNM MICHAEL BALWINSKI 0.00 8.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
000 000 000 0.0 []
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